## ODI website :: Main tasks appeared in website

## \*\*\* Frontpage functionality and addition function to existing backend

No	Task name	Description	Duration
1	Update database follow the new functionality	Update existing DB follow to ODI requirement	1 day
2	Plus normal and active image to menu management	Update manage menu existing of backend with image	1 day
3	Add article with additional option display	Update Add article with option display with slideshow, training course or customize course	1 day and half
4	Manage Resources	Create new function for upload document into resource for member download	2 days
5	Manage Training course	Create new function for course list down, add, update and search	2 days
6	Manage Vacancy	Create new function for job list down, add, update and search	2 days
7	User Management	Create member for download resourse, account for manage training course or manage vacancy	2 days
8	List people who join training course	Create new function for list down people who join training course	1 day
9	Manage CV of candidate	Create new function for list down CV and download CV from candidate	1 day
	Manage image follow to article	Create new function for image in article with position image top and text top	1 day
10	Design frontend interface	Cut image source into HTML , CSS and javacript template	3 days and half
11	Convert frontend into dynamic content	Convert HTML static page into dynamic follow Database resource	5 days
12	Create job alert function	Create subscript email for user who make condition match to the job vacancy that action or not expire.	
	Share image or folder image to user	Create function for generate image or folder into linke for user download (generate file zip).	2 days
13	Upload CV and Training Course Register (frontend)	Create function upload user CV and register into training course	1 day

Total duration from each tasks 26 days